

Lab 06 — A Multi-Agent Video Studio on Kanban

Course: Agentic AI for Video Creation (TGS-2023036088)

Day 2 · Topic 3 · about 50 minutes · slides 128–133 · K5, A7

Agent: Hermes (profiles, Kanban, dashboard, cron) + Flova skill

Features: kanban-video-orchestrator · five profiles · dependency chain · human approval gate · paused schedule · adoption plan

The story so far

Episode 1 is approved. Priya wants Episode 2, Daniel's Bonus, made by a team of agents — producer, scriptwriter, director, reviewer and publisher — with her approval as the last gate. Then she wants a plan for rolling this out to the whole studio.

Your goal

Coordinate several Hermes agents on a Kanban board to produce Episode 2, and plan how the studio adopts the new technology.

You'll produce

Five profiles, a Kanban board with the Episode 2 dependency chain, an EP02 draft in Flova, a paused weekly schedule and adoption-plan.md

What is in this folder

- assets/profiles/producer/SOUL.md
- assets/profiles/scriptwriter/SOUL.md
- assets/profiles/director/SOUL.md
- assets/profiles/reviewer/SOUL.md
- assets/profiles/publisher/SOUL.md
- assets/episode-02-brief.md
- assets/kanban-commands.md
- assets/adoption-plan-template.md
- prompts.md / prompts.pdf — every prompt, ready to paste
- evidence/checklist.md — what to capture as proof

Why each step matters

- One agent became a team because the work split into jobs with different skills and different points of view. The reviewer must not be the agent that made the video.
- Each profile is a separate Hermes home with its own SOUL.md (personality and rules), memory, skills and keys. The Director is the only one that needs the Flova skill.

- Kanban makes the order visible and durable: a child task stays in todo until every parent is done, crashed work can be retried, and a human can comment on any card. Publishing waits for your approval card.
- Scheduling is the last step, not the first. Run the pipeline by hand once, inspect every handoff, then create the schedule — and keep it paused until the owner approves.
- Adoption is the A7 skill: a pilot with a baseline, measures (time per episode, credits per episode, rework rate, compliance pass rate), training, governance and a decision point to scale.

Step by step

1. **Install the orchestrator** — hermes skills install official/creative/kanban-video-orchestrator
2. **Create the team** — Create five profiles and copy each SOUL.md from assets/profiles/<name>/ into ~/.hermes/profiles/<name>/.
3. **Build the board** — Prompt A asks the producer to brief, design the board and create the tasks with dependencies.
4. **Run and watch** — Start the gateway (it runs the dispatcher) and open the dashboard. Watch cards move.
5. **Approve as a human** — When the review card is done, read the report and comment APPROVED — or send it back.
6. **Schedule, paused** — Create the weekly schedule, then pause it until Priya signs off.
7. **Plan the adoption** — Prompt B drafts adoption-plan.md; edit the pilot, metrics and risks yourself.

The prompts

COMMANDS — create the studio team

```
hermes skills install official/creative/kanban-video-orchestrator
hermes profile create producer
hermes profile create scriptwriter
hermes profile create director
hermes profile create reviewer
hermes profile create publisher
# copy assets/profiles/<name>/SOUL.md to ~/.hermes/profiles/<name>/
hermes kanban init
hermes gateway start      # runs the Kanban dispatcher
hermes dashboard          # opens the board in your browser
```

PROMPT A — to the producer

/kanban-video-orchestrator Produce Episode 2 of Kopi & Coins, "Daniel's Bonus", from episode-02-brief.md: 60 seconds, 9:16, same characters and style as Episode 1.

Team: producer (you, never renders), scriptwriter, director (uses the flova skill), reviewer (uses kopi-compliance-review, never edits), publisher.

Write brief.md and wait for my confirmation. Then create the Kanban tasks in this order, each depending on the one before: script -> storyboard -> Flova draft -> compliance and story

review -> human approval (assigned to me) -> private upload plan. The publisher must not start until I comment APPROVED.

PROMPT B — the adoption plan

Draft adoption-plan.md for rolling out Hermes and Flova across the Kopi & Coins studio. Include:

- the problem it solves and today's baseline (time, cost, rework per episode - use our Episode 1 log)
- a four-week pilot: scope, team, success measures
- the metrics we will track every week
- training and support for two editors and a producer
- governance: approval gates, API keys, credit limits, compliance checks, AI-content labelling
- risks and how we reduce them
- the decision point to scale, stop or change.

Check your work

- ☐ Five profiles exist, each with its own SOUL.md.
- ☐ The board shows the six tasks with parent dependencies.
- ☐ The reviewer and the director are different profiles.
- ☐ Publishing stayed blocked until you commented APPROVED.
- ☐ The weekly schedule exists and is paused.
- ☐ adoption-plan.md has a baseline, pilot measures, governance and a decision point.

If it goes wrong

- **Cards never start** — The dispatcher runs in the gateway: check hermes gateway status, and that assignees match profile names exactly.
- **Flova draft is still generating at the end** — Fine for class — screenshot the card and the Flova progress; the pipeline is the evidence.
- **A worker loops** — Block the card with a comment and re-scope the task.

Stretch

- Connect Telegram to the gateway so Priya can approve from her phone.

Why it matters: Agents scale the work; Kanban keeps it in order; the approval card keeps a person responsible.

Next

You have finished the labs. Bring your evidence to the Practical Performance assessment.

Safety

Use only this lab's fictitious characters and data and your own accounts. Never paste an API key, password or personal data into a prompt, a file you share or a screenshot. Nothing is uploaded publicly; upload plans stay private until a person approves.